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August 1, 2003

CBU-SGW-2003-01006

TO: Distribution

FROM: Patricia A. Burns

TRANSMITTAL OF AUGUST 2003 FFA PROJECT MANAGERS MEETING MATERIAL

By the three party consensus, the next Project Manager's meeting is not scheduled, however, please find the
enclosed Project Managers Meeting materials for your use:

1. Status of FFA Commitments Report dated 08/01/03

2. Chronology of Commitments Report dated 08/01/03

3. Status of Site Evaluation Reports dated 08/01/03

4. Units on which RODs have been signed Report dated 08/01/03

5. Units on which Field Starts have been initiated Report dated 08/01/03

6. Removal Action Status Report dated 08/01/03
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV
211-FB PU-239 RELEASE (081-F) RFI/RI FIELD START
Revision Nc¢ 0
DOCUMENT NO: Due to EPADHEC ~ 09/30/2005
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

211-FB PU-239 RELEASE (081-F) RFI/RI WORK PLAN

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 12/31/2004
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) RECORD OF DECISION

Revision Nc 0
DOCUMENT NO: Due to EPADHEC ~ 01/18/2005

EPA/DHEC Recieved

EPA PROJECT MGR B. REEDY Days In Comment Period 5
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) REMEDIAL ACTION START

. Revision N¢ 0
DOCUMENTNO: /A Due to EPAIDHEC 08/08/2006
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) REV.1.3 PROPOSED PLAN
Revision Nc 0

DOCUMENT NO: WSRC-RP-97-0141 Due o EPADHEC 0712312004
EPA PROJECTMGR  B. REEDY EPA/DHEC Recieved
Days In Comment Period
DHEC COMMENTS RECEIVED ON 7/20/98. EPA Davs Comment Period Over
COMMENTS RECEIVED 8/4/98. EXTENSION REQUEST EPA Comments Received
SUBMITTED ON 9/2/98. EPA SENT DENIAL ON 9/18/98, SCDHEC CO""“E’;}Z 233%‘625
DHEC ON 9/25/98. SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) CMI/RAIP

. Revision Nc 0
POCUMENT NO: Due to EPA/DHEC ~ 07/05/2005
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) ISSUE ROD

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 08/17/2005
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) POST-CONSTRUCTION REPORT

. Revision Nc¢ 0 1
DOCUMENT NO: WSRC-RP-2003-4019 Dueto EPADHEC ~ 04/16/2003  07/16/2003
EPA PROJECTMGR B, REEDY EPADHEC Recieved ~ 04/17/2003  07/17/2003
Days In Comment Period 60 30

Davs Comment Period Over 06/16/2003 08/16/2003
EPA Comments Received 06/16/2003
SCDHEC Comments Received
EPA Approved 07/30/2003
SCDHEC Approved 06/11/2003
Davs In Revision Period 30
Days Revision Period Over 07/16/2003
EPA Conditionallv Approved
DHEC Conditionally Approved

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT(731-2A) REV.1.3 CMS/FS

. Revision Nc 0
DOCUMENT NO: Dueto EPADHEC ~ 12/12/2003
EPA/DHEC Recieved
EPA PROJECT MGR B. REEDY Days In Comment Period 30

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

. Revision Nc 0 1
DOCUMENT NO: WSRC-RP-2002-4067 Due to EPADHEC ~ 02/18/2003 07/14/2003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved ~ 02/18/2003 07/11/2003

Days In Comment Period 90 30
Davs Comment Period Over 05/19/2003 08/10/2003
EPA Comments Received 04/22/2003
SCDHEC Comments Received 05/15/2003
EPA Approved 07/18/2003
SCDHEC Approved
Davs In Revision Period 60
Days Revision Period Over 07/14/2003
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE ROD

. Revision N¢ 0
DOCUMENT NO: WSRC-RP-2001-4197 Due to EPA/DHEC 09/07/2003

EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) POST-CONSTRUCTION REPORT (PCR)

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/IDHEC 12/06/2004
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) REMEDIAL ACTION START

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 09/17/2003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2003

. Revision Nc 0
POCUMENTNO: Due to EPA/DHEC ~ 12/01/2003
EPA PROJECTMGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Page 2 of 25



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2004

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 12/01/2004
EPA PROJECT MGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2005

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 12/01/2005
EPA PROJECTMGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2006

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 12/01/2006
EPA PROJECTMGR  D. TAYLOR EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2007

. Revision N¢ 0
DOCUMENTNO: Due to EPAIDHEC 12/01/2007
EPA PROJECT MGR D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2004

) Revision Nc 0

DOCUMENT NO: Due to EPA/DHEC 10/01/2003
EPA/DHEC Recieved

EPA PROJECT MGR D.TAYLOR Days In Comment Period 120

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Days In Revision Period 90
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2005

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 10/01/2004
EPA/DHEC Recieved
EPA PROJECT MGR D. TAYLOR Days In Comment Period 120

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Days In Revision Period 90
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2006

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 10/01/2005
EPA/DHEC Recieved
EPA PROJECTMGR  D. TAYLOR Days In Comment Period 120

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Days In Revision Period a0
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2007

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2008

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  D. TAYLOR

0
10/01/2006
120

90

0
10/01/2007

120

920

APPENDIX E FOR FISCAL YEAR 2004 (COMMITMENTS FOR FY 2005 & FY 2006 AND PROJECTED ROD ISSUANCE DATES FOR FY 2007+)

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
11/15/2003

APPENDIX E FOR FISCAL YEAR 2005 (COMMITMENTS FOR FY 2006 & FY 2007 AND PROJECTED ROD ISSUANCE DATES FOR FY 2008+)

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
11/15/2004

APPENDIX E FOR FISCAL YEAR 2006 (COMMITMENTS FOR FY 2007 & FY 2008 AND PROJECTED ROD ISSUANCE DATES FOR FY 2009+)

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
11/15/2005

APPENDIX E FOR FISCAL YEAR 2007 (COMMITMENTS FOR FY 2008 & FY 2009 AND PROJECTED ROD ISSUANCE DATES FOR FY 2010+)

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  D. TAYLOR

0
11/15/2006

APPENDIX E FOR FISCAL YEAR 2008 (COMMITMENTS FOR FY 2009 & FY 2010 AND PROJECTED ROD ISSUANCE DATES FOR FY 2011+)

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
11/15/2007
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV
C-AREA BURNING/RUBBLE PIT (131-C) FOCUSED CMS/FS
. Revision Nc 0 1
DOCUMENT NO: WSRC-RP-2002-4164 %Je to EPA/DHE% 10;052002 10/24/2003
EPA/DHEC Recieve 10/03/2002
EPA PROJECT MGR D.HUNTER Days In Comment Period 20 20

Davs Comment Period Over 01/01/2003

EPA Comments Received 12/11/2002

SCDHEC Comments Received 01/06/2003
EPA Approved
SCDHEC Approved

Davs In Revision Period 60

Days Revision Period Over 03/07/2003
EPA Conditionallv Approved
DHEC Conditionally Approved

C-AREA BURNING/RUBBLE PIT (131-C) ISSUE ROD

. Revision Nc 0
DOCUMENT NO: NA Due to EPA/DHEC ~ 05/10/2005
EPA PROJECTMGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA BURNING/RUBBLE PIT (131-C) RECORD OF DECISION

Revision Nc 0

DOCUMENT NO: N/A Due to EPADHEC ~ 10/11/2004
EPA PROJECTMGR  D. HUNTER EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA BURNING/RUBBLE PIT (131-C) REMEDIAL ACTION START

Revision N¢ 0

DOCUMENT NO: N/A Due to EPADHEC  04/27/2006
EPA PROJECTMGR  D. HUNTER EPA/DHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING REPORT

. Revision Nc¢ 0 0
DOCUMENT NO: Due to EPA/DHEC 06/30/2004 06/30/2005
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received

EPA Approved

SCDHEC Approved

DOCUMENT NO: Days In Revision Period
Days Revision Period Over

EPA PROJECT MGR .D HUNTER EPA Conditionally Approved

DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) CORRCTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)

. Revision Nc¢ 0
DOCUMENTNO: Due to EPAIDHEC 11/10/2004
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC ~ 01/06/2005
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION POST CONSTRUCTION REPORT (PCR)

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 08/10/2006
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION PROPOSED PLAN (SOURCE)

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 10/02/2003
EPA PROJECTMGR  D. HUNTER EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION RECORD OF DECISION (IROD)

Revision N¢ 0
DOCUMENT NO: Due (o EPADHEC 03152004
EPA/DHEC Recieve

EPA PROJECT MGR D. HUNTER Days In Comment Period 5
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) INTERIM REMEDIAL ACTION (RA) START

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 09/30/2005
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 06/19/2006
EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD (SOURCE)

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 10/12/2004
EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV
C-AREA REACTOR GROUNDWATER (NBN) RCRA FACILITY INVESTIGATION/REMEDIAL INVESTIGATION WITH BASELINE RISK ASSESSMENT (RFI/RI/BRA)
. Revision Nc¢ 0
DOCUMENT NO: Due to EPADHEC  12/18/2003
EPA PROJECTMGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) RECORD OF DECISION

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 11/18/2005
EPA PROJECTMGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 06/08/2007
EPA PROJECTMGR  D. HUNTER EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

C-AREA REACTOR GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED PLAN (SB/PP)

. Revision N¢ 0
DOCUMENTNO: Due to EPAIDHEC 05/19/2005
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) CORRECTIVE MEASURES IMPLEMENTATION PLAN/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

. Revision Nc¢ 0 1
DOCUMENT NO: WSRC-RP-2003-4018 Due to EPA/DHEC ~ 06/06/2003 09/27/2003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved  06/03/2003
Days In Comment Period 90

Davs Comment Period Over 09/01/2003

EPA Comments Received 07/29/2003

SCDHEC Comments Received 07/29/2003
EPA Approved
SCDHEC Approved

Days In Revision Period 60

Days Revision Period Over 09/27/2003
EPA Conditionally Approved
DHEC Conditionally Approved

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) REMEDIAL ACTION START

. Revision Nc 0
POCUMENT NO: Due to EPA/DHEC ~ 04/10/2004
EPA PROJECT MGR K. FEELY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) ISSUE SECOND IROD AMENDMENT (FY03)

. Revision Nc 0
DOCUMENT NO: WSRC-RP-2001-4232 Due to EPAIDHEC 1012112003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) RECORD OF DECISION

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) CMI/RAIP

. Revision Nc
POCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM ACTION CMI/RAIP ADDENDUM

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM REMEDIAL ACTION START

. Revision N¢
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) ISSUE ROD

. Revision Nc¢
DOCUMENT NO: WSRC-RP-2000-4158 Due to EPADHEC
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REMEDIAL ACTION START

. Revision Nc
DOCUMENT NO: N/A Due to EPADHEC
EPA PROJECT MGR  T. BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REV.1.3 CMS/FS

. Revision Nc
DOCUMENT NO: WSRC-RP-96-0124 Due to EPADHEC
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
10/14/2004

0
09/20/2005

90

60

0
10/29/2003

0
04/05/2004

0
05/11/2005

0
04/24/2006

0
08/28/2003
90

60
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) STATEMENT OF BASIS/PROPOSED PLAN

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-97-0179
EPA PROJECT MGR CRANE/HOLT

DOCUMENT NO:
EPA PROJECT MGR  T. BALLARD

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionallv Abproved

DOCUMENT NO:
EPA PROJECT MGR  T.BALLARD

DOCUMENT NO:
EPA PROJECT MGR  T.BALLARD

DOCUMENT NO:
EPA PROJECT MGR  T.BALLARD

DOCUMENT NO:
EPA PROJECT MGR  T.BALLARD

0 1
04/09/2004 01/16/1998
01/20/1998
30
03/02/1998
0 0 0
06/30/2004 06/30/2007 06/30/2005

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) CMS/FS

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Aopbroved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Anbroved
DHEC Conditionallv Abproved

DOCUMENT NO:
EPA PROJECT MGR D. HUNTER

0
02/02/2004
90

60

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) ISSUE ROD

Revision Nc¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Anoroved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionallv Abproved

DOCUMENT NO:
EPA PROJECT MGR D. HUNTER

0
09/03/2005

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) PROPOSED PLAN

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionallv Approved

DOCUMENT NO:
EPA PROJECT MGR  D. HUNTER

0
08/11/2004

45

30

0
06/30/2006
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) REMEDIAL ACTION START

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 08/22/2006
EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) ROD

. Revision Nc 0
DOCUMENT NO: Dueto EPADHEC ~ 02/05/2005
EPA/DHEC Recieved
EPA PROJECT MGR D. HUNTER Days In Comment Period 45

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

F-AREA CANYON GROUNDWATER (NBN) RFI/RI FIELD START

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 00/30/2004
EPA PROJECTMGR  J. BARKSDALE EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

F-AREA CANYON GROUNDWATER (NBN) RFI/RI WORKPLAN

. Revision N¢ 0
DOCUMENTNO: Due to EPAIDHEC 12/31/2003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

F-AREA RETENTION BASIN (281-3F) RFI/RI WORKPLAN

. Revision Nc¢ 0
DOCUMENTNO: N/A Due to EPA/IDHEC 03/31/2008
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI FIELD START

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC 09/30/2004
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI WORKPLAN

. Revision Nc 0
POCUMENTNO: Due to EPA/DHEC ~ 12/31/2003
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

FFA PROGRESS REPORT FOR THE FISCAL YEAR 2003 (TO INCLUDE ANNUAL CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD GROUNDWATER MONITORING REPORTS

{SILVERTON ROAD, F-AREA BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D.TAYLOR

0
12/01/2003

FFA PROGRESS REPORT FOR THE FISCAL YEAR 2004 (TO INCLUDE ANNUAL CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD GROUNDWATER MONITORING REPORTS

{SILVERTON ROAD, F-AREA BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
12/01/2004

FORD BUILDING SEEPAGE BASIN (904-91G) OPERABLE UNIT POST-CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-2003-4038
EPA PROJECT MGR  J. BARKSDALE

0
03/24/2004
07/24/2003

90
10/22/2003

FOURMILE BRANCH INTEGRATOR OPERABLE UNIT (INCLUDING THE UN-NAMED TRIBUTARY OF FOURMILE BRANCH SOUTH OF C AREA) PHASE Il FIELD START

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT CMI/RAIP

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-2003-4053
EPA PROJECT MGR  J. BARKSDALE

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT REMEDIAL ACTION START

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Days Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Davs Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  J. BARKSDALE

0
09/02/2003

0
06/10/2003
05/12/2003

90

08/10/2003
07/11/2003

0
12/26/2003

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) ISSUE ROD

Revision Nc¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Days Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Davs Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: N/A
EPA PROJECT MGR D. HUNTER

0
10/20/2004
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) PROPOSED PLAN

. Revision Nc¢
DOCUMENT NO: N/A Due to EPAIDHEC
EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) RECORD OF DECISION

. Revision Nc
DOCUMENT NO: N/A Due to EPADHEC
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) REMEDIAL ACTION START

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631-5G) RFI/RI AND BASELINE RISK ASSESSMENT

Revision Nc 1 11
Due to EPA/DHEC 06/20/2003 08/22/2003
EPA/DHEC Recieved 06/19/2003
Days In Comment Period 30
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received 07/23/2003
EPA Approved 07/11/2003
SCDHEC Approved
Davs In Revision Period 30
Days Revision Period Over 08/22/2003
EPA Conditionally Approved
DHEC Conditionally Approved

HYDROFLUORIC ACID SPILL (631-4G) RFI/RI WORK PLAN

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI FIELD START

. Revision Nc
DOCUMENT NO: Due to EPAIDHEC
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI WORKPLAN

. Revision Nc
DOCUMENT NO: Due to EPAIDHEC
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
09/30/2003

0

03/25/2004

10/08/2005

0
06/30/2005

0
09/30/2005

0
12/31/2004
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

L LAKE (NBN) RFI/RI WORKPLAN

. Revision Nc¢
DOCUMENT NO: N/A Due to EPA/DHEC

EPA PROJECTMGR  D. HUNTER EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

0
09/30/2007

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

. Revision Nc
DOCUMENT NO: WSRC-RP-2003-4021 Due to EPAIDHEC

EPA PROJECTMGR  J. BARKSDALE EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) ISSUE ROD

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR K. FEELY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

Revision N¢

DOCUMENT NO: Due to EPAIDHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
04/04/2003
04/03/2003

30
05/03/2003
05/05/2003
05/06/2003

30
06/05/2003

0
12/02/2003

0
04/04/2006

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) REMEDIAL ACTION START

Revision Nc

DOCUMENT NO: Due to EPAIDHEC
EPA PROJECTMGR K. FEELY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
08/05/2004

1
06/05/2003
06/04/2003

30

07/04/2003

07/01/2003
30

07/01/2003

L-AREA REACTOR SEEPAGE BASIN(904-64G) POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

Revision Nc

DOCUMENT NO: Due to EPAIDHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA SOUTHERN GROUNDWATER (NBN) CMS/FS

. Revision Nc
DOCUMENT NO: Due to EPAIDHEC

EPA PROJECT MGR K. FEELY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
05/27/2004

0
07/08/2005
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

L-AREA SOUTHERN GROUNDWATER (NBN) ISSUE ROD

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR K. FEELY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

L-AREA SOUTHERN GROUNDWATER (NBN) RECORD OF DECISION

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR K. FEELY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA SOUTHERN GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR K. FEELY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA SOUTHERN GROUNDWATER (NBN) RFI/RI AND BASELINE RISK ASSESSMENT

. Revision N¢
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR K. FEELY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

L-AREA SOUTHERN GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED PLAN

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR K. FEELY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PERIODIC REPORT

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  T. BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PHASE Il FIELD START

. Revision Nc
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  T. BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
02/12/2007

0

07/17/2006

0
01/30/2008

0

07/29/2004

0
01/18/2006

0
01/30/2004

0
06/30/2004
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) CORRECTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)

) Revision Nc 0

DOCUMENT NO: Due to EPA/DHEC 03/26/2006
EPA/DHEC Recieved

EPA PROJECT MGR B. REEDY Days In Comment Period 90

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 60
Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) ISSUE ROD

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 10/28/2007
EPA PROJECTMGR  B.REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) PROPOSED PLAN

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 10/03/2006
EPA PROJECTMGR  B. REEDY EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) RECORD OF DECISION

Revision N¢ 0

DOCUMENT NO: N/A Due to EPADHEC  04/02/2007
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL REPORT

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/IDHEC 03/09/2004
EPA PROJECT MGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL REPORT SUBMITTAL

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received

EPA Approved

SCDHEC Approved

DOCUMENT NO: Davs In Revision Period
Days Revision Period Over

EPA PROJECT MGR  D. TAYLOR EPA Conditionallv Aooroved

DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  D. TAYLOR

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

0
03/09/2005

0
03/09/2006

0
03/09/2007

0
03/09/2008

OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING SOLVENT TANKS 650-01E - 22E) (643-E)- INTERIM POST-CONSTRUCTION REPORT (IPCR) FOR THE OLD SOLVENT TANKS

. Revision N¢
DOCUMENT NO: WSRC-RP-2003-4069 Due to EPADHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionallv Abproved

P-AREA BURNING/RUBBLE PIT (131-P) CORRECTIVE MEASURES IMPLEMENTATION/ REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

. Revision Nc¢
DOCUMENT NO: WSRC-RP-2002-4216 Due to EPADHEC
EPA PROJECT MGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionallv Approved

P-AREA BURNING/RUBBLE PIT (131-P) REMEDIAL ACTION START

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

0
06/26/2003
06/06/2003

60
08/05/2003
07/10/2003

07/29/2003
30
08/28/2003

0
03/31/2003
03/24/2003

90
06/22/2003
06/23/2003
04/23/2003

60
08/22/2003

0
11/14/2003

1
08/28/2003

1
08/22/2003

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) ISSUE EXPLANATION OF SIGNIFICANT DIFFERENCE (ESD)

. Revision Nc
DOCUMENT NO: WSRC-RP-2002-4105 Due to EPAIDHEC
EPA PROJECTMGR D. HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Anbroved
DHEC Conditionally Approved

0
11/08/2003
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) REMEDIAL ACTION IMPLEMENTATION PLAN (RAIP)

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) SOURCE UNIT REMEDIAL ACTION START

. Revision Nc
POCUMENT NO: Due to EPA/DHEC
EPA PROJECTMGR D.HUNTER EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

PEN BRANCH INTEGRATOR OPERABLE UNIT PERIODIC REPORT

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

PEN BRANCH INTEGRATOR OPERABLE UNIT PHASE Il FIELD START

. Revision N¢
DOCUMENT NO: N/A Due to EPADHEC
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G) AND R-AREA UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3) FINAL REMEDIATION REPORT

. Revision Nc¢
DOCUMENT NO: WSRC-RP-2003-4061 Due to EPADHEC
EPA PROJECT MGR  J. BARKSDALE EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) ISSUE ROD

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  T. BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) RECORD OF DECISION

. Revision Nc
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  T. BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
09/30/2003

0
06/30/2004

0
01/30/2004

0
06/30/2004

0
09/11/2003
04/29/2003

90
07/28/2003
07/02/2003
05/27/2003

60
08/31/2003

0
10/04/2004
30

0
03/05/2004
45

30

1
08/31/2003
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) REMEDIAL ACTION START

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 09/22/2005
EPA PROJECT MGR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

R-AREA BURNING/RUBBLE PITS (131-R, -1R)AND RUBBLE PILE (631-25G) PROPOSED PLAN

. Revision Nc 0
DOCUMENT NO: Due to EPADHEC ~ 09/05/2003
EPA/DHEC Recieved
EPA PROJECT MGR  T. BALLARD Do WEHEC Recieved ©

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R) REMEDIAL ACTION START

. Revision Nc 0
DOCUMENT NO: NiA Dueto EPADHEC ~ 03/04/2005
EPA PROJECTMGR  T. BALLARD EPA/DHEC Recieved
Days In Comment Period
EXTENSION REQUEST APPROVED BY DFAULT ON 3/18/99 Davs Comment Period Over

DATE WAS 6/29/2001. EPA Comments Received
SCDHEC Comments Received

EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R) ISSUE ROD

. Revision Nc 0
DOCUMENT NO: N/A Dueto EPADHEC ~ 03/18/2004
EPA PROJECTMGR  T. BALLARD EPA/DHEC Recieved
Days In Comment Period
EXTENSION REQUEST APPROVED BY DEFAULT ON Davs Comment Period Over

3/19/99 DATE WAS 03/29/2000. EPA Comments Received
SCDHEC Comments Received

EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R) RECORD OF DECISION

. Revision Nc¢ 0
DOCUMENTNO: N/A Due to EPA/IDHEC 08/22/2003
EPA PROJECT MGR  T.BALLARD EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2004

. Revision Nc 0
POCUMENT NO: Due to EPA/DHEC ~ 12/31/2003
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2005

. Revision Nc 0
POCUMENTNO: Due to EPA/DHEC ~ 12/31/2004
EPA PROJECTMGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2006

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2007

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2008

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR B. REEDY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2004

. Revision N¢
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2005

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2006

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2007

. Revision Nc
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
12/31/2005

0

12/31/2006

0
12/31/2007

0
03/31/2004

0
03/31/2005

0
03/31/2006

0
03/31/2007
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2008

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2004

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2005

. Revision Nc
DOCUMENT NO: Due to EPA/IDHEC

EPA PROJECT MGR B. REEDY EPA/DHEC Recieved
Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2006

. Revision N¢
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2007

. Revision Nc¢
DOCUMENT NO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2008

. Revision Nc
DOCUMENTNO: Due to EPA/DHEC
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2003

. Revision Nc
DOCUMENT NO: Due to EPADHEC
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
03/31/2008

0

06/30/2004

0
06/30/2005

0
06/30/2006

0
06/30/2007

0
06/30/2008

0
09/30/2003
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2004

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 09/30/2004
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2005

. Revision Nc 0
DOCUMENT NO: Due to EPA/DHEC ~ 09/30/2005
EPA PROJECTMGR  B.REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2006

. Revision Nc 0
DOCUMENT NO: Due to EPAIDHEC 09/30/2006
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2007

. Revision N¢ 0
DOCUMENTNO: Due to EPAIDHEC 09/30/2007
EPA PROJECT MGR B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2008

. Revision Nc¢ 0
DOCUMENT NO: Due to EPA/DHEC 09/30/2008
EPA PROJECT MGR  B. REEDY EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT

. Revision Nc 0 0
DOCUMENTNO: Due to EPA/IDHEC 01/01/2006 01/01/2004
EPA PROJECT MGR  D. TAYLOR EPA/DHEC Recieved

Days In Comment Period

Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received

EPA Approved

SCDHEC Approved

DOCUMENT NO: Days In Revision Period
Days Revision Period Over

EPA PROJECT MGR D. TAYLOR EPA Conditionally Approved

DHEC Conditionally Approved
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2005 REPORT

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2006 REPORT

DOCUMENT NO:
EPA PROJECT MGR  D. TAYLOR

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2007 REPORT

DOCUMENT NO:
EPA PROJECT MGR D. TAYLOR

ROAD A CHEMICAL BASIN (904-111G) ISSUE ROD

DOCUMENT NO:
EPA PROJECT MGR D. HUNTER

SAVANNAH RIVER AND FLOODPLAIN SWAMP INTEGRATOR OPERABLE UNIT SECOND PHASE Il FIELD START

DOCUMENT NO:
EPA PROJECT MGR  B. REEDY

SRL OIL TEST SITE (080-16G) ISSUE ROD

DOCUMENT NO:
EPA PROJECT MGR  T. BALLARD

SRL OIL TEST SITE (080-16G) RECORD OF DECISION

DOCUMENT NO:
EPA PROJECT MGR  T. BALLARD

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

0
01/01/2005

0

01/01/2007

0
01/01/2008

0
11/03/2003

0
06/30/2005

0
09/30/2004

0
03/05/2004
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

SRL OIL TEST SITE (080-16G) REMEDIAL ACTION START

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  T. BALLARD

SRL OIL TEST SITE (080-16G) STATEMENT OF BASIS/PROPOSED PLAN

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR  T. BALLARD

0
09/12/2005

0
09/09/2003

TNX AREA GROUNDWATER - 2002 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-2003-00399
EPA PROJECT MGR K. FEELY

0
06/30/2003
06/27/2003

120
10/25/2003

TNX AREA GROUNDWATER - 2003 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

0
06/30/2004

TNX AREA GROUNDWATER - 2004 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

0
06/30/2005

TNX AREA GROUNDWATER - 2005 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

0
06/30/2006

TNX AREA GROUNDWATER - 2006 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

0
06/30/2007
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STATUS OF FFA COMMITMENTS

Sorted in Alphabetical Order through 09/30/2008

08/01/2003 11:01 AV

TNX AREA GROUNDWATER - 2007 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

DOCUMENT NO:
EPA PROJECT MGR K. FEELY

0
06/30/2008

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G) REMEDIAL ACTION START

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: N/A
EPA PROJECT MGR K. FEELY

0
09/23/2004

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G) ISSUE ROD

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-97-0430
EPA PROJECT MGR K. FEELY

0
10/05/2003

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G) RECORD OF DECISION

Revision N¢

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Davs In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-2003-4017
EPA PROJECT MGR K. FEELY

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP CMS/FS

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: WSRC-RP-2002-4201
EPA PROJECT MGR K. FEELY

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP ISSUE ROD

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: N/A
EPA PROJECT MGR K. FEELY

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP RECORD OF DECISION

Revision Nc

Due to EPA/DHEC
EPA/DHEC Recieved

Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved

SCDHEC Approved

Days In Revision Period

Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

DOCUMENT NO: N/A
EPA PROJECT MGR K. FEELY

0
03/10/2003
03/11/2003

45
04/25/2003
06/05/2003
04/22/2003

1
08/08/2003

30
07/05/2003

0
06/09/2003
06/10/2003

90
09/08/2003

60

0
01/14/2005

0
06/19/2004
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STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 09/30/2008 08/01/2003 11:01 AV

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP REMEDIAL ACTION START

Revision Nc 0

DOCUMENT NO: NiA Due to EPADHEC ~ 12/22/2005
EPA PROJECTMGR K. FEELY EPA/DHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionallv Approved
DHEC Conditionally Approved

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP STATEMENT OF BASIS/PROPOSED PLAN

Revision Nc 0
DOCUMENT NO: Dueto EPADHEC 122472003
EPA/DHEC Recieve

EPA PROJECT MGR K. FEELY Days In Comment Period 45
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved

Davs In Revision Period 30
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved

UPPER THREE RUNS INTEGRATOR OPERABLE UNIT (INCLUDING TIMS BRANCH) PHASE Il FIELD START

Revision Nc 0

DOCUMENT NO: Due to EPADHEC ~ 06/30/2005
EPA PROJECTMGR  D. HUNTER EPADHEC Recieved
Days In Comment Period
Davs Comment Period Over
EPA Comments Received
SCDHEC Comments Received
EPA Approved
SCDHEC Approved
Davs In Revision Period
Days Revision Period Over
EPA Conditionally Approved
DHEC Conditionally Approved
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Enclosure 2

Chronology of Commitments Report



CHRONOLOGY OF COMMITMENTS

COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER
THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

Commitments through 09/30/2008

Document Due

or

Section Commitment Revision Commitment

10

11

12

13

B.

D.

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS 11
BURNING/RUBBLE PIT (631-5G) RFI/RI AND BASELINE RISK ASSESSMENT

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) 1
CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION

IMPLEMENTATION PLAN (CMI/RAIP)

SRS SUBMITTED REDLINE REV.1 TO EPA/SCDHEC ON 06/03/03. RECEIVED EPA CONDITIONAL
APPROVAL ON 07/01/2003. RECEIVED SCDHEC APPROVAL VIA E-MAIL ON 07/01/2003.

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, - 1
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-

G) RECORD OF DECISION

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) CORRECTIVE MEASURES 1
IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

SRS SUBMITTED LETTER TO DOE FOR SIGNATURE ON 07/07/03. SRS SUBMITTED LETTER TO
EPA/SCDHEC ON 07/10/2003. EPA APPROVAL RECEIVED VIA E-MAIL ON 07/18/03.

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT CMI/RAIP 0
SRS SUBMITTED REV.0 CMI/RAIP TO EPA/SCDHEC ON 05/09/03. EPA COMMENTS RECEIVED VIA

E-MAIL ON 07/11/2003.

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) 1
POST-CONSTRUCTION REPORT

SRS SUBMITTED COMMENT RESPONSES AND CLEAN COPY REV.1 TO EPA/SCDHEC ON 07/16/03.

EPA APPROVAL RECEIVED VIA E-MAIL ON 07/30/03.

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) 0
AND 108-4R OVERFLOW BASIN (108-4R) RECORD OF DECISION

SRS SUBMITTED EXT. REQ. ON 09/03/02 CHANGING THE DUE DATE FROM 03/17/03 TO A DATE

TBD BY SUBMITTAL OF SCHEDULE, PROPOSED 30 DAYS AFTER SB/PP SCOPING MEETING. BOTH
SCDHEC AND USEPA APPROVED EXT. REQ. ON 09/05/02. REVISED SCHEDULE CHANGED THE

DUE DATE TO 08/22/03.

P-AREA BURNING/RUBBLE PIT (131-P) CORRECTIVE MEASURES 1
IMPLEMENTATION/ REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REV.1.3 CMS/FS 0
REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 01/25/01 CHANGED THIS MILESTONE DUE

DATE FROM 08/29/02 TO 08/28/03. DHEC APPROVED REVISED IMPLEMENTATION SCHEDULE ON
02/06/01. NO RESPONSE RECEIVED FROM EPA BEFORE TIMED OUT.

OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING SOLVENT TANKS 1
650-01E - 22E) (643-E)- INTERIM POST-CONSTRUCTION REPORT (IPCR) FOR

THE OLD SOLVENT TANKS

R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G) AND R-AREA 1
UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3) FINAL REMEDIATION REPORT

FOURMILE BRANCH INTEGRATOR OPERABLE UNIT (INCLUDING THE UN- 0
NAMED TRIBUTARY OF FOURMILE BRANCH SOUTH OF C AREA) PHASE I

FIELD START

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE

MILESTONE DUE DATE WILL CHANGE FROM 09/02/03 TO 09/29/03. EPA APPROVAL OF REVISED

IMPL. SCHED. RECEIVED 04/28/03.

R-AREA BURNING/RUBBLE PITS (131-R, -1R)AND RUBBLE PILE (631-25G) 0
PROPOSED PLAN

07/04/2003

08/08/2003

08/10/2003

08/10/2003

08/16/2003

08/22/2003

08/22/2003

08/28/2003

08/28/2003

08/31/2003

09/02/2003

09/05/2003

SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D

B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
C. SRS COMMITMENTS OWED TO REGULATORS - OTHER

D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS

E. REGULATOR COMMITMENTS OWED TO SRS - OTHER

PAGE 1 OF 11
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CHRONOLOGY OF COMMITMENTS

COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER
THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

Commitments through 09/30/2008

Section Commitment

Document Due
or

Revision Commitment

14 A

15 D.

16 A

17 A

18 B.

19 A

20 A

21 A

22 A

23 A

24 A

25 A

26 D.

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE ROD
ON 06/18/03, SRS SUBMITTED FULLY APPROVED, DOE SIGNED ROD TO EPA FOR SIGNATURE.

ON 07/02/03, EPA FORWARDED ROD TO SCDHEC FOR FINAL SIGNATURE. ON 07/22/03, SCDHEC

MAILED FULLY SIGNED ROD TO SRS FOR DISTRIBUTION.

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP CMS/FS

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. BOTH EPA AND SCDHEC APPROVED
EXT. REQ. ON 12/20/02, THEREFORE, THE SUBMIT DATE CHANGED FROM 01/08/03 TO 06/09/03.
SRS SUBMITTED REV.0 TO EPA/SCDHEC ON 06/09/03.

SRL OIL TEST SITE (080-16G) STATEMENT OF BASIS/IPROPOSED PLAN

ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE DUE DATE

FROM 09/02/04 TO 09/09/03.

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) REMEDIAL ACTION START

EXT. REQ. SUBMITTED TO EPA/SCDHEC ON 02/04/02 REQUESTING THE SUBMIT DATE BE
CHANGED FROM 05/25/03 TO 09/17/03. EPA APPROVAL OF EXT. REQ. RECEIVED VIA E-MAIL ON
02/05/02. SCDHEC APPROVAL OF EXT. REQ. RECEIVED 02/12/02.

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) CORRECTIVE
MEASURES IMPLEMENTATION PLAN/REMEDIAL ACTION IMPLEMENTATION
PLAN (CMI/RAIP)

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631 -5G) PROPOSED PLAN

ON 02/03/02, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH CHANGED THE
SUBMIT DATE FROM 06/08/04 TO 09/30/03.

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) REMEDIAL ACTION
IMPLEMENTATION PLAN (RAIP)

WHEN THE TER WAS APPROVED, THE MILESTONE DUE DATE CHANGED FROM 08/22/03 TO
09/30/03 TO MATCH IMPLEMENTATION SCHEDULE CONTAINED IN APPROVED TER.
REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2003

SRS SUBMITTED SE RECOMMENDATION FOR TWELVE SE AREAS IN F-AREA TANK FARM TO

EPA/SCDHEC ON 03/26/03. SCDHEC REJECTED SRS USING THIS RECOMMENDATION AS
COMPLETION OF THE MILESTONE, THEREFORE, THE MILESTONE HAS BEEN REOPENED.

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2004

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION PROPOSED PLAN
(SOURCE)

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-
G) ISSUE ROD

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) ISSUE SECOND
IROD AMENDMENT (FY03)

SRS SUBMITTED APPROVED, DOE SIGNED IROD AMENDMENT TO DOE FOR SIGNATURE ON
07/28/03.

FORD BUILDING SEEPAGE BASIN (904-91G) OPERABLE UNIT POST-
CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

REV.0 PCR/CMIR/FRR SUBMITTED TO EPA/SCDHEC FOR COMMENTS / APPROVAL ON 07/23/03.
ALTHOUGH THE FFA ALLOWS FOR A 90 DAY REVIEW PERIOD, SRS HAS REQUESTED THAT
EPA/SCDHEC REVIEW AND COMMENT WITHIN 60 DAYS.

0

09/07/2003

09/08/2003

09/09/2003

09/17/2003

09/27/2003

09/30/2003

09/30/2003

09/30/2003

10/01/2003

10/02/2003

10/05/2003

10/21/2003

10/22/2003

SECTIONS:

A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D

B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
C. SRS COMMITMENTS OWED TO REGULATORS - OTHER

D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS

E. REGULATOR COMMITMENTS OWED TO SRS - OTHER
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CHRONOLOGY OF COMMITMENTS
COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER
THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.
Commitments through 09/30/2008
Document Due
or
Section Commitment Revision Commitment

27 B. C-AREA BURNING/RUBBLE PIT (131-C) FOCUSED CMS/FS 1 10/24/2003

APPROVAL OF EXTENSION REQUEST DATED 02/21/03 PLACED THIS MILESTONE ON HOLD. ON
04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH, ONCE APPRVOED,
REMOVED THIS MILESTONE FROM HOLD AND CHANGED THE DUE DATE TO 10/24/03. ON
05/14/03, SRS RECEIVED SCDHEC APPROVAL OF REVISED IMPLEMENTATION SCHEDULE. ON
05/23/03, SRS RECEIVED EPA APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.

28 D. TNX AREA GROUNDWATER - 2002 COMPREHENSIVE ANNUAL GROUNDWATER 0 10/25/2003

AND EFFECTIVENESS MONITORING STRATEGY REPORT
SRS SUBMITTED REPORT TO EPA/SCDHEC ON 06/26/03.

29 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM ACTION 0 10/29/2003
CMI/RAIP ADDENDUM
30 A. ROAD A CHEMICAL BASIN (904-111G) ISSUE ROD 0 11/03/2003

ON 02/24/03, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. IF APPROVED, THIS MILESTONE DUE
DATE WILL CHANGE FROM 10/24/03 TO 11/03/03. EPA APPROVAL OF EXT. REQ. RECEIVED VIA E
MAIL 03/03/2003. SCDHEC APPROVAL RECEIVED VIA E-MAIL ON 03/12/03.

31 A. P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) ISSUE 0 11/08/2003
EXPLANATION OF SIGNIFICANT DIFFERENCE (ESD)

SRS SUBMITTED FULLY APPROVED, DOE SIGNED ESD TO SCDHEC FOR SECOND SIGNATURE Ol
07/03/03. SCDHEC SIGNED ROD AND FORWARDED TO EPA FOR FINAL SIGNATURE ON 07/22/03.

32 A. P-AREA BURNING/RUBBLE PIT (131-P) REMEDIAL ACTION START 0 11/14/2003

SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC ON 02/19/02 CHANGING THE SUBMIT DATE FROM
10/24/03 TO 11/14/03. EPA APPROVAL OF EXT. REQ. RECEIVED 02/28/02. SCDHEC APPROVAL OF
EXT. REQ. RECEIVED 03/07/02.

33 A. APPENDIX E FOR FISCAL YEAR 2004 (COMMITMENTS FOR FY 2005 & FY 2006 0 11/15/2003
AND PROJECTED ROD ISSUANCE DATES FOR FY 2007+)

34 A. ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2003 0 12/01/2003

35 A. FFA PROGRESS REPORT FOR THE FISCAL YEAR 2003 (TO INCLUDE ANNUAL 0 12/01/2003

CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD
GROUNDWATER MONITORING REPORTS {SILVERTON ROAD, F-AREA
BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

36 A. L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) 0 12/02/2003
ISSUE ROD
THE DUE DATE WAS CHANGED FROM 08/17/03 TO 12/02/03 UPON APROVAL OF REVISED
IMPLEMENTATION SCHEDULE CONTAINED IN CMI/RAIP.

37 B. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT(731-2A) 0 12/12/2003
REV.1.3 CMS/FS
SUBMITTAL DUE DATE CHANGED FROM 8/2/2003 TO 12/12/03 WITH ISSUANCE OF FY02 D&E.

38 A. C-AREA REACTOR GROUNDWATER (NBN) RCRA FACILITY 0 12/18/2003
INVESTIGATION/REMEDIAL INVESTIGATION WITH BASELINE RISK
ASSESSMENT (RFI/RI/BRA)

39 A. TNXOUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP STATEMENT OF 0 12/24/2003
BASIS/PROPOSED PLAN

SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC ON 12/13/02. BOTH EPA/SCDHEC APPROVAL
RECEIVED VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE DUE DATE CHANGED FROM
07/23/03 TO 12/24/03.

40 A. GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT REMEDIAL 0 12/26/2003
ACTION START
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41 C. SRS TO SUBMIT NEXT REVISION OF FIP. 1.1 12/30/2003
FIP TO BE REISSUED FOLLOWING APPROVAL OF PROTOCOLS SUBMITTED TO EPA/SCDHEC.
42 A. F-AREA CANYON GROUNDWATER (NBN) RFI/RI WORKPLAN 0 12/31/2003
43 A. F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI 0 12/31/2003
WORKPLAN
44 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2004 0 12/31/2003
45 A. REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT 0 01/01/2004
46 A. LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PERIODIC REPORT 0 01/30/2004
ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 01/30/04 TO 06/30/04. EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.
47 A. PEN BRANCH INTEGRATOR OPERABLE UNIT PERIODIC REPORT 0 01/30/2004
48 A. D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488- 0 02/02/2004
D, AND D-AREA RUBBLE PIT, 431-2D) CMS/FS
49 A. R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) 0 03/05/2004
RECORD OF DECISION
50 A. SRL OIL TEST SITE (080-16G) RECORD OF DECISION 0 03/05/2004
ON 02/03/04, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE SUBMIT
DATE FROM 02/28/05 TO 03/05/04.
51 A. NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL 0 03/09/2004
REPORT
52 A. C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION RECORD OF 0 03/15/2004
DECISION (IROD)
53 A. R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) 0 03/18/2004
AND 108-4R OVERFLOW BASIN (108-4R) ISSUE ROD
SRS SUBMITTED EXTENSION REQUEST ON 09/03/02 CHANGING THIS DUE DATE FROM 06/30/03
TO A DATE TBD BY SUBMITTAL OF SCHEDULE, PROPOSED 30 DAYS AFTER SB/PP SCOPING
MEETING. BOTH US EPA AND SCDHEC APPROVAL OF EXT. REQ. RECEIVED VIA E-MAIL ON
09/05/02. IMPL. SCHED. ISSUED WITH ROD CHANGES THE SUBMIT DATE FROM TBD TO 03/18/04.
54 A. HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS 0 03/25/2004
BURNING/RUBBLE PIT (631 -5G) RECORD OF DECISION
REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 02/03/003 CHANGES THE SUBMIT DATE
FROM 12/02/04 TO 03/25/04.
55 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2004 0 03/31/2004
56 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM 0 04/05/2004
REMEDIAL ACTION START
57 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) STATEMENT OF 0 04/09/2004
BASIS/PROPOSED PLAN
REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 01/25/01 WHICH CHANGED THIS
MILESTONE DUE DATE FROM 03/10/03 TO 04/09/04. DHEC APPROVED REVISED IMPLEMENTATIO!
SCHEDULE ON 02/06/01. NO RESPONSE RECEIVED FROM EPA BEFORE TIMED OUT.
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58 A. CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) REMEDIAL ACTION 0 04/10/2004
START
ON 01/31/03, SRS SUBMITTED EXT. REQ. TO CHANGE THE DUE DATE FROM 01/09/04 TO 04/10/04.

59 A. L-AREA REACTOR SEEPAGE BASIN(904-64G) POST CONSTRUCTION 0 05/27/2004
REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

60 A. TNXOUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP RECORD OF 0 06/19/2004
DECISION

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHED. BOTH EPA/SCDHEC APPROVED EXT.
REQ. VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE DUE DATE CHANGED FROM 01/17/0«

TO 06/19/04.
61 A. C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING 0 06/30/2004
REPORT
62 A. CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT 0 06/30/2004
63 A. LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PHASE Il FIELD START 0 06/30/2004

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/04 TO 03/02/05. EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

64 A. P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) SOURCE UNIT 0 06/30/2004
REMEDIAL ACTION START
WHEN THE ROD WAS APPROVED, THE MILESTONE DUE DATE CHANGED FROM 04/01/04 TO
06/30/04 TO MATCH IMPLEMENTATION SCHEDULE CONTAINED IN APPROVED TER.

65 A. PEN BRANCH INTEGRATOR OPERABLE UNIT PHASE Il FIELD START 0 06/30/2004

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/04 TO 12/30/04. EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

66 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2004 0 06/30/2004

67 A. TNX AREA GROUNDWATER - 2003 COMPREHENSIVE ANNUAL GROUNDWATER 0 06/30/2004
AND EFFECTIVENESS MONITORING STRATEGY REPORT

68 A. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731- 0 07/23/2004

2A) REV.1.3 PROPOSED PLAN

DUE DATE FOR SUBMITTAL CHANGED FROM 5/15/2003 TO 07/23/04 UPON ISSUANCE OF FY02
D&E.

69 A. L-AREA SOUTHERN GROUNDWATER (NBN) RFI/RI AND BASELINE RISK 0 07/29/2004

ASSESSMENT

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 08/07/03 TO 07/29/04. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON
05/14/03.

70 A. L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) 0 08/05/2004

REMEDIAL ACTION START

ON 12/17/02, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE RA
START DATE WILL CHANGE FROM 10/28/03 TO 08/05/04. TIMED OUT WITHOUT RECEIVING

RESPONSE.
71 A. D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488- 0 08/11/2004
D, AND D-AREA RUBBLE PIT, 431-2D) PROPOSED PLAN
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72 A. TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, - 0 09/23/2004
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-
G) REMEDIAL ACTION START
CHANGED SUBMIT DATE FROM 09/03/04 TO 09/23/04 UPON THE APPROVAL OF APPENDIX E.
73 A. F-AREA CANYON GROUNDWATER (NBN) RFI/RI FIELD START 0 09/30/2004
74 A. F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI FIELD 0 09/30/2004
START
75 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2004 0 09/30/2004
76 A. SRL OIL TEST SITE (080-16G) ISSUE ROD 0 09/30/2004
ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE
MILESTONE TYPE TO ISSUE ROD AND CHANGING THE DUE DATE FROM 09/25/05 TO 09/30/04.
77 A. APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2005 0 10/01/2004
78 A. R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) 0 10/04/2004
ISSUE ROD
MILESTONE AND DUE DATE CHANGED FROM SIGNED ROD DUE 05/11/05 TO ISSUE ROD DUE ON
10/04/04 UPON APPROVAL OF FY03 APPENDIX E.
79 A. C-AREA BURNING/RUBBLE PIT (131-C) RECORD OF DECISION 0 10/11/2004
ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC. ONCE
APPROVED, THIS MILESTONE DUE DATE CHANGED FROM 10/10/03 TO 10/11/04. SRS RECEIVED
SCDHEC APPROVAL OF REVISED IMPL. SCHED. ON 05/14/03. SRS RECEIVED EPA APPROVAL OF
REVISED IMP. SCHED. ON 05/23/03.
80 A. C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD (SOURCE) 0 10/12/2004
81 A. CMPPITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) RECORD OF 0 10/14/2004
DECISION
82 A. HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS 0 10/20/2004
BURNING/RUBBLE PIT (631 -5G) ISSUE ROD
REVISED IMPLEMENTATION SCHEDULE ISSUED ON 02/03/03 CHANGES THE DUE DATE FROM
06/29/05 TO 10/20/04.
83 A. C-AREA REACTOR GROUNDWATER (NBN) CORRCTIVE MEASURES 0 11/10/2004
STUDY/FEASIBILITY STUDY (CMS/FS)
84 A. APPENDIX E FOR FISCAL YEAR 2005 (COMMITMENTS FOR FY 2006 & FY 2007 0 11/15/2004
AND PROJECTED ROD ISSUANCE DATES FOR FY 2008+)
85 A. ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2004 0 12/01/2004
86 A. FFA PROGRESS REPORT FOR THE FISCAL YEAR 2004 (TO INCLUDE ANNUAL 0 12/01/2004
CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD
GROUNDWATER MONITORING REPORTS {SILVERTON ROAD, F-AREA
BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})
87 A. A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) POST-CONSTRUCTION 0 12/06/2004
REPORT (PCR)
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88 A. 211-FB PU-239 RELEASE (081-F) RFI/RI WORK PLAN 0 12/31/2004
89 A. K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI WORKPLAN 0 12/31/2004
90 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2005 0 12/31/2004
91 A. REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2005 REPORT 0 01/01/2005
92 A. C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION CORRECTIVE 0 01/06/2005

MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN
(CMI/RAIP)
93 A. TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP ISSUE ROD 0 01/14/2005
ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. EXT. REQ. WAS APPROVED BY BOTH
EPA AND SCDHEC VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE TYPE CHANGED FROMN
ROD SIGNED TO ROD ISSUED AND THE MILESTONE DUE DATE CHANGED FROM 05/01/04 TO
01/14/05.
94 A. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731- 0 01/18/2005
2A) RECORD OF DECISION
MILESTONE DUE DATE CHANGED FROM 04/12/04 TO 01/18/05 UPON APPROVAL OF THE FY03
APPENDIX E.
95 A. D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488- 0 02/05/2005
D, AND D-AREA RUBBLE PIT, 431-2D) ROD
96 A. R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) 0 03/04/2005
AND 108-4R OVERFLOW BASIN (108-4R) REMEDIAL ACTION START
THIS MILESTONE DUE DATE WAS CHANGED FORM 09/30/04 TO 03/04/05 PER THE ISSUANCE OF
THE ROD AND ASSOCIATED IMPLEMENTATION SCHEDULE.
97 A. NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL 0 03/09/2005
REPORT SUBMITTAL
98 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2005 0 03/31/2005
99 A. C-AREA BURNING/RUBBLE PIT (131-C) ISSUE ROD 0 05/10/2005
ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC. ONCE
APPROVED, THIS MILESTONE DUE DATE CHANGED FROM 05/11/04 TO 05/10/05. ON 05/14/03, SRS
RECEIVED SCDHEC APPROVAL OF REVISED IMPLEMENTATION SCHEDULE. ON 05/23/03, SRS
RECEIVED EPA APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.
100 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) ISSUE ROD 0 05/11/2005
CHANGED SUBMIT DATE FROM 05/11/05 TO 05/02/05 UPON THE APPROVAL OF FY03 APPENDIX E
CHANGED SUBMIT DATE FROM 05/02/05 TO 05/11/05 UPON THE APPROVAL OF THE SECOND IRQO
AMENDMENT (FY03).
101 A. C-AREA REACTOR GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED 0 05/19/2005
PLAN (SB/PP)
102 A. C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING 0 06/30/2005
REPORT
103 A. CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT 0 06/30/2005
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104 A. HYDROFLUORIC ACID SPILL (631-4G) RFI/RI WORK PLAN 0 06/30/2005
105 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2005 0 06/30/2005
106 A. SAVANNAH RIVER AND FLOODPLAIN SWAMP INTEGRATOR OPERABLE UNIT 0 06/30/2005

SECOND PHASE Il FIELD START
107 A. TNX AREA GROUNDWATER - 2004 COMPREHENSIVE ANNUAL GROUNDWATER 0 06/30/2005
AND EFFECTIVENESS MONITORING STRATEGY REPORT
108 A. UPPER THREE RUNS INTEGRATOR OPERABLE UNIT (INCLUDING TIMS 0 06/30/2005
BRANCH) PHASE Il FIELD START
ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/05 TO 12/30/05. EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.
109 A. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) 0 07/05/2005
CMI/RAIP
110 A. L-AREA SOUTHERN GROUNDWATER (NBN) CMS/FS 0 07/08/2005
ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH CHANGED THE
MILESTONE DUE DATES FROM 07/16/04 TO 07/08/05. NO APPROVAL OF THE SCHEDULE IS
REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE PARTIES DURING A
SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON 05/14/03.
111 A. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) 0 08/17/2005
ISSUE ROD
LETTER 8677 DATED 01/06/03 CHANGED THE MILESTONE TYPE FROM SIGNED ROD TO ISSUE
ROD.
112 A. D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488- 0 09/03/2005
D, AND D-AREA RUBBLE PIT, 431-2D) ISSUE ROD
113 A. SRL OIL TEST SITE (080-16G) REMEDIAL ACTION START 0 09/12/2005
ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE RA START
DATE FROM 09/07/06 TO 09/12/05.
114 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) CMI/RAIP 0 09/20/2005
CHANGED SUBMIT DATE FROM 09/15/05 TO 09/20/05 UPON THE APPROVAL OF THE SECOND IRQO
AMENDMENT (FY03).
115 A. R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) 0 09/22/2005
REMEDIAL ACTION START
116 A. 211-FB PU-239 RELEASE (081-F) RFI/RI FIELD START 0 09/30/2005
117 A. C-AREA REACTOR GROUNDWATER (NBN) INTERIM REMEDIAL ACTION (RA) 0 09/30/2005
START
118 A. K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI FIELD START 0 09/30/2005
119 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2005 0 09/30/2005
120 A. APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2006 0 10/01/2005
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B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
08/01/2003 09:40 ANV

C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER



CHRONOLOGY OF COMMITMENTS

COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER

THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

Commitments through 09/30/2008

Document Due
or

Section Commitment Revision Commitment
121  A. HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS 0 10/08/2005
BURNING/RUBBLE PIT (631 -5G) REMEDIAL ACTION START
REVISED IMPLEMENTATION SCHEDULE ISSUED ON 02/03/03 CHANGED THE SUBMIT DATE FROM
08/25/06 TO 10/08/05.
122 A. APPENDIX E FOR FISCAL YEAR 2006 (COMMITMENTS FOR FY 2007 & FY 2008 0 11/15/2005
AND PROJECTED ROD ISSUANCE DATES FOR FY 2009+)
123 A. C-AREA REACTOR GROUNDWATER (NBN) RECORD OF DECISION 0 11/18/2005
124 A. ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2005 0 12/01/2005
125 A. TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP REMEDIAL 0 12/22/2005
ACTION START
ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. BOTH EPA/SCDHEC APPROVALS OF
EXT. REQ. RECEIVED VIA E-MAIL ON 12/20/02, THEREFORE, THE DUE DATE CHANGED FROM
07/25/05 TO 12/22/05.
126 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2006 0 12/31/2005
127 A. REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT 0 01/01/2006
128 A. L-AREA SOUTHERN GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED 0 01/18/2006
PLAN
ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE DUE DATE FOR THIS MILESTONE FROM 01/26/05 TO 01/18/06. NO APPROVAL OF
THE SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL RECEIVED VIA US MAIL ON 05/14/03
129 A. NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL 0 03/09/2006
REPORT SUBMITTAL
130 A. MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) 0 03/26/2006
CORRECTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)
131 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2006 0 03/31/2006
132 A. L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) 0 04/04/2006
POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)
133 A. CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REMEDIAL 0 04/24/2006
ACTION START
RA START DATE CHANGED FROM 03/23/06 TO 04/24/06 UPON APPROVAL OF THE SECOND IROD
(FY03).
134 A. C-AREA BURNING/RUBBLE PIT (131-C) REMEDIAL ACTION START 0 04/27/2006
ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE. ONCE APPROVED, THIS
MILESTONE DUE DATE WAS CHANGED FROM 04/28/05 TO 04/27/06. SCDHEC APPROVAL OF
REVISED IMPL. SCHED. RECEIVED VIA US MAIL ON 05/14/03. EPA APPROVAL OF REVISED
IMPLEMENTATION SCHEDULE RECEIVED VIA E-MAIL ON 05/23/03.
135 A. C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD 0 06/19/2006
CHANGED MILESTONE TYPE FROM SIGNED ROD TO ISSUE ROD AND CHANGED DUE DATE FRO
03/07/06 TO 06/19/06 UPON APPROVAL OF FY03 APPENDIX E.
136 A. CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT 0 06/30/2006
SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D PAGE 9 OF 11
B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
08/01/2003 09:40 ANV

C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER



CHRONOLOGY OF COMMITMENTS

COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER

THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

Commitments through 09/30/2008

Document Due
or

Section Commitment Revision Commitment
137 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2006 0 06/30/2006
138 A. TNX AREA GROUNDWATER - 2005 COMPREHENSIVE ANNUAL GROUNDWATER 0 06/30/2006

AND EFFECTIVENESS MONITORING STRATEGY REPORT
139 A. L-AREA SOUTHERN GROUNDWATER (NBN) RECORD OF DECISION 0 07/17/2006
ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 07/25/05 TO 07/17/06. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON
05/14/03.
140 A. A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731- 0 08/08/2006
2A) REMEDIAL ACTION START
141 A. C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION POST 0 08/10/2006
CONSTRUCTION REPORT (PCR)
142 A. D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488- 0 08/22/2006
D, AND D-AREA RUBBLE PIT, 431-2D) REMEDIAL ACTION START
143 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2006 0 09/30/2006
144 A. APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2007 0 10/01/2006
145 A. MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) 0 10/03/2006
PROPOSED PLAN
146 A. APPENDIX E FOR FISCAL YEAR 2007 (COMMITMENTS FOR FY 2008 & FY 2009 0 11/15/2006
AND PROJECTED ROD ISSUANCE DATES FOR FY 2010+)
147 A. ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2006 0 12/01/2006
148 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2007 0 12/31/2006
149 A. REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2006 REPORT 0 01/01/2007
150 A. L-AREA SOUTHERN GROUNDWATER (NBN) ISSUE ROD 0 02/12/2007
ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 02/20/06 TO 02/12/07. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL RECEIVED VIA US MAIL ON
05/14/03.
151 A. NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL 0 03/09/2007
REPORT SUBMITTAL
152 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2007 0 03/31/2007
153 A. MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) 0 04/02/2007
RECORD OF DECISION
154 A. C-AREA REACTOR GROUNDWATER (NBN) REMEDIAL ACTION (RA) START 0 06/08/2007
SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D PAGE 10 OF 11
B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
08/01/2003 09:40 ANV

C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER



CHRONOLOGY OF COMMITMENTS

COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER

THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

Commitments through 09/30/2008

Document Due
or

Section Commitment Revision Commitment
155 A. CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT 0 06/30/2007
156 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2007 0 06/30/2007
157 A. TNX AREA GROUNDWATER - 2006 COMPREHENSIVE ANNUAL GROUNDWATER 0 06/30/2007

AND EFFECTIVENESS MONITORING STRATEGY REPORT
158 A. L LAKE (NBN) RFI/RI WORKPLAN 0 09/30/2007
159 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2007 0 09/30/2007
160 A. APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2008 0 10/01/2007
161 A. MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) ISSUE 0 10/28/2007
ROD
UPON APPROVAL OF FY03 APPENDIX E, THIS MILESTONE TYPE WAS CHANGED FROM SIGNED
ROD TO ISSUE ROD AND THE DUE DATE WAS CHANGED FROM 07/16/07 TO 10/28/07
162 A. APPENDIX E FOR FISCAL YEAR 2008 (COMMITMENTS FOR FY 2009 & FY 2010 0 11/15/2007
AND PROJECTED ROD ISSUANCE DATES FOR FY 2011+)
163 A. ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2007 0 12/01/2007
164 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2008 0 12/31/2007
165 A. REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2007 REPORT 0 01/01/2008
166 A. L-AREA SOUTHERN GROUNDWATER (NBN) REMEDIAL ACTION (RA) START 0 01/30/2008
ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE DUE DATE FROM 02/07/07 TO 01/30/08. NO APPROVAL OF THE SCHEDULE IS
REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE PARTIES DURING A
SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON 05/14/03.
167 A. NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL 0 03/09/2008
REPORT SUBMITTAL
168 A. F-AREA RETENTION BASIN (281-3F) RFI/RI WORKPLAN 0 03/31/2008
169 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2008 0 03/31/2008
170 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2008 0 06/30/2008
171 A. TNX AREA GROUNDWATER - 2007 COMPREHENSIVE ANNUAL GROUNDWATER 0 06/30/2008
AND EFFECTIVENESS MONITORING STRATEGY REPORT
172 A. REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2008 0 09/30/2008
SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D PAGE 11 OF 11
B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
08/01/2003 09:40 ANV

C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER



Enclosure 3

Status of Site Evaluation Reports



SITE EVALUATION REPORT

Date Recieved Recieved Date Recieved Recieved
Date EPA/DHEC EPA SCDHEC EPA/DHEC EPA SCDHEC
EPA/DHEC 120-Day EPA SCDHEC Recieved Letter of Letter of Recieved Letter of Letter of
Review Review Comments Comments Response Concurr. Concurr. Response Concurr. Concurr.
DOCUMENT NAME Starts Over Recieved Recieved (if nec.) /Comments /Comments (if nec.) /Comments /Comments
REMEDIAL SITE EVALUATION REPORT FOR D-AREA 03/31/1995  07/29/1995 06/15/1995 01/12/1996
ASBESTOS PIT (080-20G)
DOCUMENT NUMBER: WSRC-RP-95-0286
REMEDIAL SITE EVALUATION REPORT FOR 06/30/1995  10/28/1995 05/01/2001 10/19/1995 08/24/2001
UNIDENTIFIED TRASH PILE (NBN)
DOCUMENT NUMBER: WSRC-RP-95-0629
REMEDIAL SITE EVALUATION REPORT FOR COOLING  12/31/1997  04/30/1998 05/12/1998  12/30/1998
WATER EFFLUENT SUMP (107-R)
DOCUMENT NUMBER: WSRC-RP-96-0842
REMEDIAL SITE EVALUATION REPORT FOR GUN 09/30/1998 01/28/1999 05/10/2001 05/15/2001  08/09/2001
EMPLACEMENT 407A & 407B RUBBLE PILE (NBN)
DOCUMENT NUMBER: WSRC-RP-98-4059
REMEDIAL SITE EVALUATION REPORT FOR SPILL ON  09/30/1998  01/28/1999  05/10/2001  05/08/2001  08/06/2001
01/01/57 OF <1 CI OF BETA - GAMMA (NBN)
DOCUMENT NUMBER: WSRC-RP-98-4118
REMEDIAL SITE EVALUATION FOR THE CENTRAL 09/30/1999  01/28/2000 11/16/1999  06/14/2001 06/04/2003
SHOPS OPEN DISPOSAL TRENCH (NBN)
DOCUMENT NUMBER: WSRC-RP-99-4162
REMEDIAL SITE EVALUATION REPORT FOR THE 03/29/2001  07/27/2001 08/16/2001  11/13/2001 08/30/2002

ECODS N-2 (NBN)
DOCUMENT NUMBER:  WSRC-RP-2000-4166

PAGE 1 OF 4
08/01/2003 09:38 AM



SITE EVALUATION REPORT

Date Recieved Recieved Date Recieved Recieved
Date EPA/DHEC EPA SCDHEC EPA/DHEC EPA SCDHEC
EPA/DHEC 120-Day EPA SCDHEC Recieved Letter of Letter of Recieved Letter of Letter of
Review Review Comments Comments Response Concurr. Concurr. Response Concurr. Concurr.
DOCUMENT NAME Starts Over Recieved Recieved (if nec.) /Comments /Comments (if nec.) /Comments /Comments
REMEDIAL SITE EVALUATION REPORT FOR THE 06/29/2001  10/27/2001 10/27/2001  12/18/2001
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) F-1
DOCUMENT NUMBER: WSRC-RP-2001-4043
REMEDIAL SITE EVALUATION REPORT FOR THE 12/20/2001  04/19/2002 04/11/2002  07/19/2002
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) G-1
DOCUMENT NUMBER: WSRC-RP-2001-4208
REMEDIAL SITE EVALUATION REPORT FOR EARLY 03/29/2002  07/27/2002 08/12/2002  11/08/2002
CONSTRUCTION AND OPERATIONAL DISPOSAL SITE
(ECODS) L-2 (NBN)
DOCUMENT NUMBER: WSRC-RP-2001-4275
REMEDIAL SITE EVALUATION REPORT FOR THE 03/29/2002  07/27/2002 08/12/2002  11/08/2002
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) P-2 (NBN)
DOCUMENT NUMBER: WSRC-RP-2001-4272
REMEDIAL SITE EVALUATION REPORT FOR THE P- 12/17/2002  04/16/2003 04/30/2003  07/18/2003
AREA COAL PILE (NBN)
DOCUMENT NUMBER: WSRC-RP-2002-4075
REMEDIAL SITE EVALUATION REPORT FOR THE 12/17/2002  04/16/2003 05/12/2003
SANDBLAST AREA CMH-004 (NBN)
DOCUMENT NUMBER: WSRC-RP-2002-4074
REMEDIAL SITE EVALUATION REPORT FOR THE 12/17/2002  04/16/2003 05/12/2003

SANDBLAST AREA CMH-004 (NBN)
DOCUMENT NUMBER: WSRC-RP-2002-4074

PAGE 2 OF 4
08/01/2003 09:38 AM



DOCUMENT NAME

Date
EPA/DHEC
Review
Starts

SITE EVALUATION REPORT

120-Day
Review
Over

Date Recieved Recieved Date Recieved Recieved
EPA/DHEC EPA SCDHEC EPA/DHEC EPA SCDHEC
EPA SCDHEC Recieved Letter of Letter of Recieved Letter of Letter of
Comments Comments Response Concurr. Concurr. Response Concurr. Concurr.
Recieved Recieved (if nec.) /Comments /Comments (ifnec.) /Comments /Comments

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) R-1A, R-1B, R-1C

DOCUMENT NUMBER:  WSRC-RP-2002-4077

REMEDIAL SITE EVALUAITON REPORT FOR THE
SANDBLAST AREA CMH-003, NBN

DOCUMENT NUMBER: WSRC-RP-2002-4189

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) K-1

DOCUMENT NUMBER:  WSRC-RP-2002-4190

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) K-3

DOCUMENT NUMBER: WSRC-RP-2002-4191

REMEDIAL SITE EVALUATION REPORT FOR THE
SPILL ON 09/01/85 OF <1 LB OF MERCURY FROM 748-
A, NBN

DOCUMENT NUMBER: WSRC-RP-2002-4188

REMEDIAL SITE EVALUATION REPORT FOR THE R-
AREA REACTOR AREA CASK CAR RAILROAD TRACKS
AS ABANDONED (NBN)

DOCUMENT NUMBER: WSRC-RP-2002-4076

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) C-1

DOCUMENT NUMBER: WSRC-RP-2003-4010

12/20/2002

05/12/2003

05/12/2003

05/12/2003

05/12/2003

06/18/2003

06/19/2003

04/19/2003

09/09/2003

09/09/2003

09/09/2003

09/09/2003

10/16/2003

10/17/2003

04/30/2003  07/24/2003

PAGE 3 OF 4
08/01/2003 09:38 AM



SITE EVALUATION REPORT

Date Recieved Recieved Date Recieved Recieved
Date EPA/DHEC EPA SCDHEC EPA/DHEC EPA SCDHEC
EPA/DHEC 120-Day EPA SCDHEC Recieved Letter of Letter of Recieved Letter of Letter of
Review Review Comments Comments Response Concurr. Concurr. Response Concurr. Concurr.
DOCUMENT NAME Starts Over Recieved Recieved (if nec.) /Comments /Comments (ifnec.) /Comments /Comments
REMEDIAL SITE EVALUATION REPORT FOR THE 06/23/2003  10/21/2003
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) B-4
DOCUMENT NUMBER: WSRC-RP-2003-4011
REMEDIAL SITE EVALUATION REPORT FOR THE 06/23/2003  10/21/2003

EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) B-5

DOCUMENT NUMBER: WSRC-RP-2003-4012

PAGE 4 OF 4
08/01/2003 09:38 AM



Enclosure 4

Units on which RODs have been signed Report



UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
A/M AREA GROUNDWATER OPERABLE UNIT INTERIM 06/25/1992 06/29/1992 08/31/1992 11/30/1993 06/29/1997 06/29/1997 06/29/2002
ACTION
DOCUMENT NUMBER: WSRC-RP-92-0744
METALLURGICAL LABORATORY HAZARDOUS WASTE 06/25/1992 06/29/1992 09/29/1993 06/29/1997 06/29/1997 06/29/2002
MANAGEMENT FACILITY INTERIM ACTION
DOCUMENT NUMBER: WSRC-RP-92-0745
M-AREA HAZARDOUS WASTE MANAGEMENT FACILITY 06/25/1992 06/29/1992 09/29/1993 06/29/1997 06/29/1997 06/29/2002
INTERIM ACTION
DOCUMENT NUMBER: WSRC-RP-92-0743
F-AREA HAZARDOUS WASTE MANAGEMENT FACILITY 09/07/1993  09/10/1993 04/13/1995 07/13/1996 09/23/1998 06/29/1997 06/29/2002
RECORD OF DECISION
DOCUMENT NUMBER: WSRC-RP-93-1042
H-AREA HAZARDOUS WASTE MANAGEMENT FACILITY 09/07/1993  09/10/1993 04/13/1995 07/13/1996 09/23/1998 06/29/1997 06/29/2002
RECORD OF DECISION
DOCUMENT NUMBER: WSRC-RP-93-1043
MIXED WASTE MANAGEMENT FACILITY SIGNED ROD 09/19/1994  09/23/1994 10/01/1994 01/01/1996 09/23/1998 06/29/1997 06/29/2002

DOCUMENT NUMBER: WSRC-RP-93-1511

TANK 105-C HAZARDOUS WASTE MANAGEMENT FACILITY 09/19/1994  09/23/1994  09/27/1994 12/27/1995 05/01/1991 12/01/1991  09/23/1999 06/29/1997  06/29/2002

DOCUMENT NUMBER: WSRC-RP-94-0106

PAGE 1 OF 8
08/01/2003 09:38 AM



UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
TNX GROUNDWATER INTERIM ACTION 10/31/1994 11/09/1994 11/16/1994 02/16/1996 02/15/1996 11/16/1999 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-TR-94-0375
PAR POND INTERIM ACTION (IROD) 01/30/1995  02/13/1995 02/16/1995 05/16/1996 02/17/1995 03/15/1995 02/16/2000 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-93-1549
D-AREA OIL SEEPAGE BASIN (631-G) INTERIM REMEDIAL 02/01/1995  03/06/1995 02/16/1995 05/16/1996 03/18/1996 08/13/1996 03/06/2000 06/29/1997 06/29/2002
ACTION START (IROD)
DOCUMENT NUMBER: WSRC-RP-93-1550
F-AREA GROUNDWATER OPERABLE UNIT INTERIM ACTION 04/07/1995  04/13/1995 04/13/1995 07/13/1996 04/13/2000 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-94-1162
H-AREA GROUNDWATER OPERABLE UNIT INTERIM ACTION 04/07/1995  04/13/1995 04/13/1995 07/13/1996 04/13/2000 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-94-1163
M-AREA WEST SITE (631-21G) ROD 08/28/1995  09/11/1995 09/29/1995 12/29/1996 09/29/2000 06/29/1997 06/29/2002

DOCUMENT NUMBER: WSRC-RP-95-0626

OLD RADIOACTIVE BURIAL GROUND COMPLEX (S01-S22, 03/18/1996  06/18/1996  05/30/1996  08/30/1997 07/31/1996  02/18/1998  05/30/2001 06/29/1997  06/29/2002
643-E, 643-7E) INTERIM ROD

DOCUMENT NUMBER: WSRC-RP-96-0102

PAGE 2 OF 8
08/01/2003 09:38 AM



UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
BURMA ROAD (231-4F) SIGNED ROD * 05/06/1996  06/18/1996 07/08/1996 10/08/1997 06/29/1997 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0101
GRACE ROAD SITE (631-22G) ROD * 01/31/1997 03/27/1997 04/22/1997 07/22/1998 04/22/2002 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0160
GUNSITE 720 RUBBLE PILE (631-16G) SIGNED ROD 01/31/1997 03/27/1997 04/22/1997 07/22/1998 04/22/2002 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0832
GUNSITE 113 ACCESS ROAD (631-24G) SIGNED ROD 01/31/1997 03/27/1997 04/22/1997 07/22/1998 04/22/2002 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0833
F-AREA BURNING/RUBBLE PITS (231-F, -1F,-2F) SIGNED 02/06/1997 03/27/1997 04/22/1997 07/22/1998 06/25/1998 04/22/2002 06/29/1997 06/29/2002
ROD
DOCUMENT NUMBER: WSRC-RP-96-0868
D-AREA BURNING/RUBBLE PITS (431-D,-1D) SIGNED ROD 02/10/1997 03/27/1997 04/22/1997 07/22/1998 05/12/1998 04/22/2002 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0867
SILVERTON ROAD WASTE SITE (731-3A) ROD * 02/26/1997 03/27/1997 04/22/1997 07/22/1998 07/07/1998 04/22/2002 06/29/1997 06/29/2002

DOCUMENT NUMBER: WSRC-RP-96-0171

PAGE 3 OF 8
08/01/2003 09:38 AM



UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
OLD F-AREA SEEPAGE BASIN (904-49G) SIGNED ROD 03/28/1997 05/14/1997 06/19/1997 09/19/1998 09/10/1998 06/09/2000 06/19/2002 06/29/1997 06/29/2002
DOCUMENT NUMBER: WSRC-RP-96-0872
CENTRAL SHOPS BURNING/RUBBLE PIT (631-6G) SIGNED 04/07/1997 05/14/1997 06/19/1997 09/19/1998 06/19/2002 06/29/1997 06/29/2002
ROD
DOCUMENT NUMBER: WSRC-RP-96-0873
L-AREA OIL/CHEMICAL BASIN AND L-AREA ACID/CAUSTIC 07/24/1997 09/30/1997 01/05/1998 04/05/1999 08/31/1998 11/07/2001 01/05/2003
BASIN (904-83G, -77G) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-97-0143
K-AREA BINGHAM PUMP OUTAGE PIT (643-1G) SIGNED 10/14/1997 03/23/1998 04/14/1998 07/14/1999 12/30/1998 04/14/2003
ROD
DOCUMENT NUMBER: WSRC-RP-97-0178
716-A MOTOR SHOP SEEPAGE BASIN (904-101G) SIGNED 04/23/1998  06/26/1998 09/17/1998 NA 09/17/2003
ROD
DOCUMENT NUMBER: WSRC-RP-97-0840
FIRE DEPT. HOSE TRAINING FACILITY (904-113G) SIGNED 05/20/1998  08/04/1998 09/17/1998 12/17/1999 NA 09/17/2003
ROD
DOCUMENT NUMBER: WSRC-RP-97-0171
C-, F-, K-, AND P-AREA COAL PILE RUNOFF BASINS (189-C, 07/13/1998  09/14/1998 11/10/1998 NA 11/10/2003

289-F, 189-K, AND 189-P) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-97-0850
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UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
D-AREA OIL SEEPAGE BASIN (631-G) SIGNED ROD 08/26/1998 10/19/1998 03/04/1999 NA 09/03/1999 01/07/2000 03/04/2004
DOCUMENT NUMBER: WSRC-RP-97-0402
F-AREA RETENTION BASIN (281-3F) ROD * 08/26/1998  09/04/1998 10/19/1998 01/19/2000 03/17/1999 10/15/2001 10/19/2003
DOCUMENT NUMBER: WSRC-RP-97-0145
C-AREA BURNING/RUBBLE PIT (131-C) GOUNDWATER 09/23/1998 12/23/1998 03/04/1999 06/04/2000 01/12/1999 03/04/2004
SIGNED IROD
DOCUMENT NUMBER: WSRC-RP-98-4039
FORD BUILDING WASTE SITE (643-11G) SIGNED ROD 04/12/1999 05/20/1999 06/07/1999 NA 06/07/2004
DOCUMENT NUMBER: WSRC-RP-98-4066
CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, - 08/25/1999 09/28/1999 11/29/1999 02/28/2001 12/10/1999 11/29/2004
19G) SIGNED IROD
DOCUMENT NUMBER: WSRC-RP-98-4192
PLUG-IN SIGNED ROD 09/22/1999 09/28/1999 11/29/1999 NA 11/29/2004
DOCUMENT NUMBER: WSRC-RP-98-4099
SRL SEEPAGE BASINS (904-53G1, 904-53G2, 904-54G, 904- 10/27/1999 12/15/1999 03/15/2000 06/15/2001 12/08/1999 04/08/2002 03/15/2005

55G) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-97-0848
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UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
L-, P-AREA BINGHAM PUMP OUTAGE PITS (643-2G, -3G, - 11/01/1999 08/03/2000 08/31/2000 11/30/2001 08/31/2005
4G) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-98-4105
MISCELLANEOUS CHEMICAL BASIN/METALS BURNING 12/15/1999 08/03/2000 12/07/2000 03/07/2002 12/07/2005
PIT(731-4A, -5A) INTERIM ACTION SIGNED ROD
DOCUMENT NUMBER:
K-AREA REACTOR SEEPAGE BASIN (904-65G) SOURCE 03/22/2000
UNIT PLUG-IN SIGNED ROD ESD
DOCUMENT NUMBER: WSRC-RP-99-4200
A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA 05/15/2000  08/07/2000 11/17/2000 02/17/2002 11/17/2005
RUBBLE PIT (731-2A)INTERIM ACTION SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-2000-4001
WEST OF SREL 'GEORGIA FIELDS' SITE (631-19G) SIGNED 05/31/2000  08/01/2000 11/17/2000 02/17/2002 11/17/2005
ROD
DOCUMENT NUMBER: WSRC-RP-99-4164
C-AREA REACTOR SEEPAGE BASINS (904-066G, -067G, - 06/08/2000  07/20/2000 08/31/2000 11/30/2001 02/05/2001 08/31/2005
068G) SOURCE SIGNED ESD & TER
DOCUMENT NUMBER: WSRC-RP-2000-4032
K-AREA BURNING/RUBBLE PIT (131-K) AND K-AREA 07/21/2000  06/22/2001 08/20/2001 11/20/2002 08/20/2006

RUBBLE PILE (631-20G) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-97-0862

PAGE 6 OF 8
08/01/2003 09:38 AM



UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
FORD BUILDING SEEPAGE BASIN (904-41G) SIGNED ROD 08/21/2001 11/20/2001 02/14/2002 05/14/2003 02/14/2007
DOCUMENT NUMBER: WSRC-RP-2000-4156
OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING 08/21/2001 08/30/2001 09/14/2001 12/14/2002 09/17/2001 09/14/2006
SOLVENT TANKS 650-01E - 22E) (643-E) - INTERIM RECORD
OF DECISION (IROD) FOR THE OLD SOLVENT TANKS
DOCUMENT NUMBER: WSRC-RP-2000-4193
CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, - 12/19/2001 01/29/2002 03/08/2002 06/08/2003 03/08/2007
18.3G) IROD AMENDMENT
DOCUMENT NUMBER: WSRC-RP-2000-4158
CENTRAL SHOPS SLUDGE LAGOON (080-24G) SIGNED ROD 01/30/2002 06/11/2002 07/10/2002 10/10/2003 07/10/2007
DOCUMENT NUMBER: WSRC-RP-2000-4189
TNX AREA OPERABLE UNIT GROUNDWATER SIGNED 04/29/2002 03/11/2003 05/19/2003 08/19/2004 05/19/2008
EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
REVISION.1 INTERIM RECORD OF DECISION
DOCUMENT NUMBER: WSRC-RP-2001-00764
A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND RUBBLE 06/27/2002 12/24/2002 01/27/2003 04/27/2004 01/27/2008
PIT (731-2A) OPERABLE UNIT SIGNED EXPLANATION OF
SIGNIFICANT DIFFERENCE (ESD) TO THE REVISION.1
INTERIM RECORD OF DECISION (IROD)
DOCUMENT NUMBER: WSRC-RP-2001-4281
P-AREA BURNING/RUBBLE PIT (131-P) SIGNED ROD 08/08/2002 06/16/2003 07/21/2003 10/21/2004 07/21/2008

DOCUMENT NUMBER: WSRC-RP-2000-4197
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UNITS THAT HAVE SIGNED RODs/IRODs

DHEC Next
DOE EPA Signed/ Statutory Actual 5-Yr 5-Yr S-Yr
Signed Signed Concur RA RA or CA RA or CA Review Review Review
DOCUMENT NAME ROD ROD ROD Start Start Complete Due Performec Due
GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION 08/23/2002 09/26/2002 09/27/2002 12/27/2003 09/27/2007
UNIT SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-2002-4002
R-AREA ACID/CAUSTIC BASIN (904-77G) SIGNED ROD 09/09/2002 01/10/2003 11/04/2002 02/04/2004 11/04/2007
DOCUMENT NUMBER: WSRC-RP-2002-4015
L-AREA RUBBLE PILE (131-3L) AND L-AREA 09/13/2002 01/10/2003 11/05/2002 02/05/2004 11/05/2007
BURNING/RUBBLE PIT (131-L), & GAS CYLINDER DISPOSAL
FACILITY (131-2L) SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-98-4195
R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G) 12/18/2002 04/23/2003 04/21/2003 07/21/2004 04/21/2008
AND R-AREA UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3)
SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-2001-4129
CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) 01/28/2003  04/23/2003 05/19/2003 08/19/2004 05/19/2008
SIGNED ROD
DOCUMENT NUMBER: WSRC-RP-2001-4265
A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE 06/18/2003  07/01/2003 07/21/2003 10/21/2004 07/21/2008

ROD
DOCUMENT NUMBER: WSRC-RP-2001-4197

PAGE 8 OF 8
08/01/2003 09:38 AM



Enclosure5

Units on which Fidd Starts have been initiated Report



Units on which Field Starts have been initiated Print Date: 08/01/03

Page 1 of 3

Field

Start

Unit with an approved RFI/RI or Rl Workplan Date
F-Area Burning/Rubble Pits (431-F, -1F, -2F) 05/04/93
D-Area Burning/Rubble Pits (431-D, -1D) 06/08/93
Silverton Road (731-3A) 07/06/93
H-Area Tank Farm Groundwater Operable Unit 08/08/93
Burma Road (231-4FG) 11/04/93
Lead ASCAD Unit: L-Area Oil and Chemical Basin and Acid/Caustic Basin (904-83G, -77G) 11/08/93
Lead ASCAD Unit: Old F-Area Seepage Basin (904-49G) 10/29/93
F-Area Retention Basin (281-3F) 03/31/95
H-Area Retention Basin (281-3H) 06/30/94
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, 104G) and 09/28/95

108-4R Overflow Basin

K-Area Reactor Seepage Basin (904-65G) 02/03/95
Grace Road Site (631-22G) 02/25/94
Lead ASCAD Unit: Central Shops Burning/Rubble Pit (631-6G) 03/25/94
Lead ASCAD Unit: F-Area Burning/Rubble Pits (431-F, -1F, -2F) 05/04/93
A-Area Burning/Rubble Pits & Rubble Pit (731-A, -1A, -2A) 06/28/94
C-Area Burning/Rubble Pit (131-C) 08/22/95
Burial Ground Complex (S01 - S22, 643-E, 643-7E) 05/31/94
Gunsite 113 Access Road (631-24G) 06/17/94
Gunsite 720 Rubble Pit (631-16G) 06/17/94
Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) 08/26/94
CMP Pits (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) 09/29/94
K-Area Coal Pile Runoff Basin (189-K) 12/12/94
Lead ASCAD Unit: K-Area Bingham Pump Outage Pit (643-1G) 12/13/94
C-Area Coal Pile Runoff Basin (189-C) 06/30/95
D-Area Oil Seepage Basin (631-G) 08/10/95

TNX Groundwater Operable Unit 01/29/96



Units on which Field Starts have been initiated Print Date: 08/01/03

Page 2 of 3
Field
Start
Unit with an approved RFI/RI or Rl Workplan Date
K-Area Burning/Rubble Pit (131-K) 03/21/96
K-Area Rubble Plle (631-20G) 03/18/96
SRL Seepage Basins (904-53G1, -53G2, -54G, -55G) 09/25/96

L-, P-, and R-Area Bingham Pump Outage Pits (643-2G, -3G, 4G, -8G, -9G, -10G) RI Field Start 03/03/97

Central Shops Burning Rubble Pit (631-1G, -3G, -5G) 09/30/97
H-Area Retention Basin (281-3H) Revision.0 ASCADTM RI Field Start 10/01/97
Ford Building Seepage Basin (904-91G) 10/20/97
L-Area Burning/Rubble Pit (131-L) and L-Area Rubble Pit (131-3L) 10/31/97
A-Area Miscellaneous Rubble Pile (731-6A) 11/10/97
F-Area Burning/Rubble Pits (231-F, -1F, -2F) Groundwater Charaterization 02/06/98
P-Area Burning/Rubble Pit (131-P) 03/25/98
C-Area Reactor Seepage Basins (904-066G, -067G, - 068G) 06/25/98
D-Area Ash Basin (488-D), D-Area Coal Pile Runoff Basin (489-D) 09/29/98
Central Shops Sludge Lagoon (080-24G) 12/21/98
R-Area Acid/Caustic Basin (904-77G) 09/30/99
Road A Chemical Basin (904-111G) 01/17/00
Steel Creek Integrator Operable Unit Phase | 05/08/00
Steel Creek Integrator Operable Unit Phase |l 04/15/02
L-Area Hot Shop 06/05/00
L-Area Southern Groundwater 07/31/00
D-Area Expanded Operable Unit (488-D, 489-D) 02/23/01
A-Area Burning/Rubble Pits (731-A, -1A) and Rubble Pit (731-2A) 03/22/01
Savannah River and Floodplain Swamp Integrator Operable Unit 04/25/01
Central Shops Burning Rubble Pit (631-5G) and Heavy Equipment Wash Basin 08/03/01

Fourmile Branch Integrator Operable Unit 08/15/01



Units on which Field Starts have been initiated Print Date: 08/01/03

Page 3 of 3

Field

Start

Unit with an approved RFI/RI or Rl Workplan Date
H-Area Groundwater Operable Unit 08/16/01
R-Area Burning/Rubble Pits (131-R, -1R) and Rubble Pile (631-25G) 10/01/01
Lower Three Runs Integrator Operable Unit 10/10/01
SRL QOil Test Site, 080-10G 10/25/01
C-Area Reactor Groundwater (NBN) 02/20/02
Warner’s Pond (685-23G) 07/31/02
HP-52 Ponds (NBN) 08/02/02
Pen Branch Integrator Operable Unit 08/15/02

Monitoring Field Start

Upper Three Runs Integrator Operable Unit Phase | 11/06/02



Enclosure 6

Remova Action Status Report



) Print Date: 08/01/03
SRS Removal Action Status Report Page 1

Projected Actual Projected Actual
Start Start Completion Completion

Unit or Area Name Date Date Date Date
H-Area Retention Basin (281-3H) - Vegetation removal 04/15/96 04/15/97
HP-52 Ponds - V egetation removal 04/15/96 04/15/97
Warner's Pond (685-23G) - V egetation removal 04/15/96 04/15/97
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, 11/20/96 01/30/97

-103G, -104G) - Asphalt cover

Ford Building Waste Site (643-11G) - Rad soil remova 01/08/97 06/02/97

C-, F-, K-, & P-Area Cod Pile Runoff Basins (189-C, 289-F, 05/15/97 09/03/97
189-K, & 189-P) - Removd of coal fines

C-Area Reactor Seepage Basins (904-66G, -67G, -68G) - 08/29/97 10/29/98
Vegetation removal

L-Area Rubble Pit (131-3L) and Gas Cylinder Disposal Facility 09/01/97 01/29/98
(131-2L) - Rubble and cylinder removal

* Projected completion date not known at this time.
May be awaiting subcontract proposa and schedule or fina dispostion of material.



) Print Date: 08/01/03
SRS Removal Action Status Report Page 2

Projected Actual Projected Actual
Start Start Completion Completion
Unit or Area Name Date Date Date Date

SRL Seepage Basins - Vegetation removal 09/01/97 10/28/99
* 10/28/99 is the date the last bag of vegetation was shipped to
Solid Waste for disposdl.

Ford Building Seepage Basin (904-91G) - Tank removal 11/19/97 09/23/98
L-Area Burning/Rubble Pit (131-L) - Battery Removal 07/20/98 12/30/98
D-Area Unidentified Trash Pile 07/15/02

* Projected completion date not known at this time.
May be awaiting subcontract proposa and schedule or fina dispostion of material.



